SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:17AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 152 Const Calendar Day: 351 Date: 25-Aug-2010 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 06:30am  05:00 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 21-Jan-14 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 50 - 60
Precipitation Condition Clear

Working Day If no, explain:

Diary' Dispute
General Comments

Caltrans was informed that the Post-Arrival inspection of Voyage 4, including OBG Lifts 7E, 7W, 8E, 8W, .

CB7, CB8, CB9, and CB10, was to be performed today at 1300 hours. At 1030 hours we were asked to
come inspect at 1100 hours. Since Lift 8W was being taken out to the mooring, we were unable to inspect
any of it. Since iron workers were not done preparing the inside of 7E or 7W, there was no inspection done
there today. Thanh Le and David Bradd performed a Visual Inspection of Lift 8E, accompanied by Robert
Mertz and Tai-Lin Liu. | went over to observe Lifts 7E, 7W, CB7, CB8, CB9, and CB10 with Scott Croft and
Jojo Lizardo. With us were Salvador and J.R. from Smith Emery and Chuck Kanapicki from ABF. We
performed a Visual overview of the exterior of the aforementioned items.

OBG Lift 7E:

There are small areas of rust and missing paint, (scuffing, tape removal, etc.). See the attached picture
for a small area that may have been damaged during transport. There was also what looked to be an arc
strike on the top portion of the CB8 extension of Lift 7E. See Picture.

OBG Lift 7W:
There are small areas of rust and missing paint, (scuffing, tape removal, etc.). One small spot on the drip
rail is bent. See attached picture.

CB7, 8, 9, and 10:
There are areas that the sea fastening rubbed the paint off, and rust in small locations. At CB8 there was
some flame damage on one of the corners. See picture.

FIELD WORK:
See Thanh Le’s diary for details on the W-Line and David Bradd’s for the E-Line.

OFFICE WORK:
*Morning spent reviewing the Post-Arrival inspection package for Lift 8E. The inspection is to happen this

afternoon.
*Write and review diaries

Accrued 2 hours of overtime covering the Contractor's hours.

Attachment
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